Print Date: 12/20/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNP166

Contractor: Thomson & Thomson, Inc.
Contractor's PO Box 10037
Address: Jackson, TN 38308-0100

Estimate Number: 0010  Estimate Type: Progress

Contract Location: The repair of the bridge on S.R. 140 over Mill Creek

Counties: HENRY

Project(s): 40030-4208-04

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$849,592.48
$0.00
$849,592.48
$-143.00
$0.00
$849,449.48

Previous to Date

$804,357.99
$0.00
$804,357.99
$-10,780.40
$0.00
$793,577.59

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$45,234.49
$0.00
$45,234.49
$10,637.40
$0.00
55,871.89

Current Contract:
Original Contract:

Pay Period: 11/16/2016 to 12/15/2016

Time
328.0 Days
322.0 Days
322.0 Days

98.17 ¢,

73.25 %
24.92 %

Dates
12/04/2015
12/10/2015
01/08/2016
01/29/2016
03/07/2016
12/21/2016

Amounts

$1,144,771.25
$1,121,346.25
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Print Date:
JJ07919

12/20/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

40030-4208-04 100.00 NA 55,871.89 The repair of the bridge on S.R. 140 over Mill Creek (L.M. 2
Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
40030-4208-04 0500 900 104-03.97 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $20,105.00
(DESCRIPTION)/SUPPORT This Est: 0.000 This Est: $0.00
BRACKETS FOR CANTILEVER Total: 1.000 Total: $20,105.00

DECK

40030-4208-04 0500 0010 105-01 LS CONSTRUCTION STAKES, LINES Bid: 1.000 Unit Price: $22,000.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.800 Total: $17,600.00
40030-4208-04 0500 9012 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40030-4208-04 0500 9010 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 9010 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -92.040 Adj This Est -92.04
Adj Total: -228.980 Adj Total: -228.98
40030-4208-04 0500 9011 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 9011 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -879.820 Adj This Est -879.82
Adj Total: -1,216.990 Adj Total: -1,216.99

RR004
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Print Date:
JJ07919

12/20/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
40030-4208-04 0500 0020 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $5,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,000.00
40030-4208-04 0500 0030 202-01.02 LS REMOVAL OF ASBESTOS Bid: 1.000 Unit Price: $14,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $14,000.00
40030-4208-04 0500 0040 203-03 C.Y. BORROW EXCAVATION Bid: 20.000 Unit Price: $28.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40030-4208-04 0500 0050 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 800.000 Unit Price: $5.50
BACKING) This Est: 0.000 This Est: $0.00
Total: 256.000 Total: $1,408.00
40030-4208-04 0500 0060 303-02 TON MINERAL AGGREGATE, TYPE B Bid: 100.000 Unit Price: $25.00
BASE, GRADING (DESCRIPTION)/  This Est: 0.000 This Est: $0.00
(DESCRIPTION) Total: 451.600 Total: $11,290.00
40030-4208-04 0500 0070 307-01.01  TON ASPHALT CONCRETE MIX Bid: 20.000 Unit Price: $155.00
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 34.690 Total: $5,376.95
40030-4208-04 0500 0080 307-01.08 TON ASPHALT CONCRETE MIX Bid: 100.000 Unit Price: $145.00
(PG64-22) (BPMB-HM) GRADING This Est: 68.640 This Est: $9,952.80
B-M2 Total: 141.650 Total: $20,539.25

RR004
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Print Date: 12/20/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
40030-4208-04 0500 9000 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 9000 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 23.870 Adj Total: 23.87
40030-4208-04 0500 9001 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 9001 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 32.040 Adj This Est 32.04
Adj Total: 80.100 Adj Total: 80.10
40030-4208-04 0500 9002 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40030-4208-04 0500 0090 402-01 TON BITUMINOUS MATERIAL FOR Bid: 1.000 Unit Price: $965.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40030-4208-04 0500 0100 403-01 TON BITUMINOUS MATERIAL FOR Bid: 1.000 Unit Price: $1,200.00
TACK COAT (TC) This Est: 0.073 This Est: $87.60
Total: 0.113 Total: $135.60
0500 0100 ADJUSTMENT Test Report Payment Adjustment Adj This Est -0.073 Adj This Est -87.60
Adj Total: -0.113 Adj Total: -135.60

RR004
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JJ07919

12/20/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
40030-4208-04 0500 9003 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40030-4208-04 0500 9004 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40030-4208-04 0500 0110 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 75.000 Unit Price: $135.00
This Est: 131.720 This Est: $17,782.20
Total: 131.720 Total: $17,782.20
40030-4208-04 0500 9005 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 9005 ADJUSTMENT 411 AC Content Adjustment Adj This Est 260.450 Adj This Est 260.45
Adj Total: 260.450 Adj Total: 260.45
40030-4208-04 0500 9006 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40030-4208-04 0500 9007 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 9007 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 96.120 Adj This Est 96.12
Adj Total: 96.120 Adj Total: 96.12

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
40030-4208-04 0500 9008  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40030-4208-04 0500 0120  415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 380.000 Unit Price: $6.00
PAVEMENT This Est: 250.670 This Est: $1,504.02
Total: 531.560 Total: $3,189.36
40030-4208-04 0500 0130 602-10.50 EACH STRUCTURAL STEEL REPAIR Bid: 4.000 Unit Price: $800.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $3,200.00
40030-4208-04 0500 0140 602-10.60 EACH BEARING DEVICE (DESCRIPTION Bid: 8.000 Unit Price: $1,100.00
(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $8,800.00
40030-4208-04 0500 0150 604-03.60 EACH BRIDGE JOINT SEISMIC Bid: 8.000 Unit Price: $1,000.00
MODIFICATION (DESCRIPTION)/ This Est: 0.000 This Est: $0.00
(LONGITUDINAL) Total: 8.000 Total: $8,000.00
40030-4208-04 0500 0160 604-04.02 S.Y. APPLIED TEXTURE FINISH Bid: 390.000 Unit Price: $10.00
(EXISTING STRUCTURES) This Est: 390.000 This Est: $3,900.00
Total: 390.000 Total: $3,900.00
40030-4208-04 0500 0170 604-05.31 S.Y. BRIDGE DECK GROOVING Bid: 460.000 Unit Price: $9.50
(MECHANICAL) This Est: 459.170 This Est: $4,362.12
Total: 459.170 Total: $4,362.12

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
40030-4208-04 0500 0180 604-10.05 S.F. CONCRETE Bid: 150.000 Unit Price: $80.00
This Est: 0.000 This Est: $0.00
Total: 217.860 Total: $17,428.80
40030-4208-04 0500 0190 604-10.07 LS CONCRETE REMOVAL Bid: 1.000 Unit Price: $9,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $9,000.00
40030-4208-04 0500 0200 604-10.09 C.Y. CONCRETE Bid: 150.000 Unit Price: $625.00
This Est: 0.000 This Est: $0.00
Total: 145.930 Total: $91,206.25
40030-4208-04 0500 0210 604-10.13 LS CONCRETE SLAB REMOVAL Bid: 1.000 Unit Price: $35,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $35,000.00
40030-4208-04 0500 0220 604-10.14 LS REMOVE EXISTING WEARING Bid: 1.000 Unit Price: $7,000.00
SURFACE This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,000.00
40030-4208-04 0500 0230 604-10.18 LB. REINFORCING STEEL (REPAIRS) Bid: 75,500.000 Unit Price: $1.20
This Est: 0.000 This Est: $0.00
Total: 75,500.000 Total: $90,600.00
0500 0230 ADJUSTMENT Test Report Payment Adjustment Adj This Est 8,937.500 Adj This Est 10,725.00
Adj Total: 0.000 Adj Total: 0.00

RR004

Page 7




Print Date:
JJ07919

12/20/2016
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Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
40030-4208-04 0500 0240 604-10.42 C.F. CONCRETE REPAIRS Bid: 600.000 Unit Price: $70.00
This Est: 0.000 This Est: $0.00
Total: 566.860 Total: $39,680.20
40030-4208-04 0500 0250 604-10.45 L.F. EXPANSION JOINT REPAIRS Bid: 34.000 Unit Price: $600.00
(TYPEF) This Est: 0.000 This Est: $0.00
Total: 34.000 Total: $20,400.00
40030-4208-04 0500 0260 604-10.54 S.F. CONCRETE REPAIRS Bid: 80.000 Unit Price: $110.00
This Est: 0.000 This Est: $0.00
Total: 18.630 Total: $2,049.30
40030-4208-04 0500 9013 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: -104.840 Total: $-104.84
40030-4208-04 0500 0270 606-09.03 L.F. PRECAST CONCRETE PILES Bid: 640.000 Unit Price: $40.00
(SIZE 1) This Est: 0.000 This Est: $0.00
Total: 640.000 Total: $25,600.00
40030-4208-04 0500 0280 606-24.10 S.F. SHEET PILES Bid: 9,000.000 Unit Price: $44.00
This Est: 0.000 This Est: $0.00
Total: 2,400.000 Total: $105,600.00
40030-4208-04 0500 0290 615-02.02 L.F. PRESTRESSED CONCRETE BOX Bid: 569.000 Unit Price: $185.00
BEAM (17" X 36") This Est: 0.000 This Est: $0.00
Total: 568.000 Total: $105,080.00
0500 0290 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -0.040 Adj Total: -7.40

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
40030-4208-04 0500 0300 620-05.01 L.F. CONC PARAPET SINGLE SLOPE  Bid: 332.000 Unit Price: $84.00
(STD-1-18S) This Est: 0.000 This Est: $0.00
Total: 332.000 Total: $27,888.00
40030-4208-04 0500 0310  705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 108.000 Unit Price: $63.50
This Est: 54.000 This Est: $3,429.00
Total: 108.000 Total: $6,858.00
40030-4208-04 0500 9009  705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $79.38
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40030-4208-04 0500 0320  705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 4.000 Unit Price: $2,400.00
(NCHRP 350, TL3) This Est: 2.000 This Est: $4,800.00
Total: 4.000 Total: $9,600.00
40030-4208-04 0500 0330 705-04.50 EACH PORTABLE BARRIER RAIL Bid: 66.000 Unit Price: $11.00
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 58.000 Total: $638.00
40030-4208-04 0500 0340  705-08.51 EACH PORTABLE IMPACT ATTENUATO! Bid: 2.000 Unit Price: $4,200.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $8,400.00
40030-4208-04 0500 0350  707-08.11 L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 350.000 Unit Price: $1.75
FENCE This Est: 0.000 This Est: $0.00
Total: 130.000 Total: $227.50

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
40030-4208-04 0500 901 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 0.000 Unit Price: $33.20
This Est: 0.000 This Est: $0.00
Total: 184.810 Total: $6,135.69
40030-4208-04 0500 0360 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $7,000.00
This Est: 0.000 This Est: $0.00
Total: 0.700 Total: $4,900.00
40030-4208-04 0500 0370 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 643.000 Unit Price: $24.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 540.000 Total: $12,960.00
40030-4208-04 0500 0380 712-04.01 EACH FLEXIBLE DRUMS Bid: 15.000 Unit Price: $30.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 24.000 Total: $720.00
40030-4208-04 0500 0390 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 12.000 Unit Price: $31.00
This Est: 0.000 This Est: $0.00
Total: 21.000 Total: $651.00
40030-4208-04 0500 0400 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 357.000 Unit Price: $7.45
This Est: 0.000 This Est: $0.00
Total: 550.500 Total: $4,101.23
40030-4208-04 0500 0410 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 10.000 Unit Price: $12.00
I1T) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
40030-4208-04 0500 0420 712-09.01 L.F. REMOVABLE PAVEMENT Bid: 4,943.000 Unit Price: $1.70
MARKING LINE This Est: 0.000 This Est: $0.00
Total: 4,759.000 Total: $8,090.30
40030-4208-04 0500 0430 712-09.04 L.F. REMOVABLE PAVEMENT Bid: 24.000 Unit Price: $10.00
MARKING (STOP LINE) This Est: 0.000 This Est: $0.00
Total: 18.000 Total: $180.00
40030-4208-04 0500 0440 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 0.700 Unit Price: $6,000.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40030-4208-04 0500 0450 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $45,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $45,000.00
40030-4208-04 0500 0460 730-40 EACH TEMPORARY TRAFFIC SIGNAL Bid: 1.000 Unit Price: $21,000.00
SYSTEM This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $21,000.00
40030-4208-04 0500 0470 740-11.01 L.F. TEMPORARY SEDIMENT TUBE Bid: 300.000 Unit Price: $3.50
8IN (DESCRIPTION)/(SEE PLANS)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40030-4208-04 0500 0480 801-03 M.G. WATER (SEEDING & SODDING) Bid: 9.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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40030-4208-04 0500 0490 803-01 S.Y. SODDING (NEW SOD) Bid: 900.000 Unit Price: $6.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
40030-4208-04 0500 0500 805-12.01 S.Y. EROSION CONTROL BLANKET Bid: 900.000 Unit Price: $0.90
(TYPE ) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

V47 - TSMR  *END OF REPORT*
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